

Target date	Activity
May 2017	First ARTMIP workshop
August/September 2017	1-month proof-of-concept test
January–April 2018	Full Tier 1 catalogues completed
April 2018	Second ARTMIP workshop
Spring/summer/fall 2018	Tier 1 analysis and scientific papers
Fall 2018, ongoing	Tier 2 climate change catalogues due, analysis, papers
Summer 2019, ongoing	Tier 2 CMIP5 catalogues due, analysis, papers
Winter 2019/2020, ongoing	Tier 2 reanalysis catalogues, analysis, papers